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14 October 1946

MEMOTANDUM TOs Acting Chief, Interdeparimental
Coordinating and Planning rteff

SUBJECT . Progreas Report on Development of Intelligence
on Lie HE@L

REFERENCES (a}) ©ICG Directive Wo, 9
(b} Memorendum of 19 September, Acting Asst, Director,
OFE to Acting Chief, ICAPS,; subject az above,

1. The chief development since the progress roport of 19 September
has been an extensive postponement of deadlines, this action having been
taken &t o meeting of the Yorking Committee on 2 October. The ceadlines
on drafis of ten secticns to be prepared Yy the “tate Departaent ware
postponed an average of 2,3 months; those on drafte of sixtsen sections
to be prepared Ly MIS were postponed an average of 2.5 months,

2, The postponenments by the State Depariment were attributable
to an action by Advisory Committee on Intelligence's Subcommittee on
Programs and Priorities giving higher prierity to snother preject,
Those made Ly KIS wers atiributsble chisfly to rerscunel reductions,

3. The deadline on the last section ‘ue for completion is still
1 Mareh 1947, tut the work is sow less evenly distributed, with over
thres Quarters of the whole number of drafis scheduled for completion
between 15 November snd 1 Mareh, HMuch review and revisiom of drafts
must take place after they are submitted, and the prospects of quick
canpletion of the project after the last draft is submitted are corres-
pondingly reduced, .
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